Volume 1 Number 36

DALTIMBRE
GITISTAT

DPW-WATER & WASTEWATER

REPORTING PERIOD: OCTOBER 13, 2001 THROUGH OCTOBER 26, 2001

Bureau Head: Amarjit Sokhey

Division Chief (Engineering) : Jaswant Dhupar
Division Chief (Maintenance): Warren Williams (Acting)
Division Chief (Environmental Services): Ralph Cullison
Division Chief (Wastewater Facilities): Robert Mohr

Division Chief (Construction Management): Mike Schultz (Acting)

Chief of Fiscal Services: Ben Mdli

Date Appoint: 5/31/00

PERSONNEL FY2002 FY2002 FY2001 ANNUAL BUDGET
BUDGET FILLED BUDGET % Change FY 2002 EXP TO DATE %
ADMINISTRATION 25 23 26 -3.85% ADMINISTRATION $22,322,457 $4,062,609 18%
ENGINEERING 77 72 7 0.00% ENGINEERING $2,940,419 $1,027,459 35%
MAINTENANCE 676 561 743 -9.02% MAINTENANCE $39,906,663  $13,072,403 33%
ENVIRON. SERVICES 427 328 428 -0.23% ENVIRON. SERVICES $36,535,306  $10,925,901 30%
CONSTR. MGMT 58 48 52 11.54% CONSTR. MGMT* $0 $67,472 0%
W.W. FACILITIES 654 556 663 -1.36% REVENUE MEAS. $11,793,547 $2,767,240 23%
REVENUE MEAS. 106 89 93 13.98% W.W. FACILITIES $91,121,517  $33,848,219 3%
METER READERS 67 66 66 1.52% DEBT SERVICE $32,396,737 $4,781,743 15%
PART TIME 10 TOTAL OPERATING $237,016,648 $70,553,046 30%
LOAN FROM 3 * 100% reimbursement by Capital.
LOANTO 40
PERSONNEL DATA
2 WEEK PAYROLL PERIOD YEAR-TO-DATE |
9/1-9/14 |9/15-9/28| 9/29-10/12 | 10/13-10/26|% CHANGE|Average| Minimum Maximum Total [Periods
OVERTIME (HOURS) 7,199 7,836 9,263 8,171 (11.8%)| 7,835 5,053 25,290 282,053 36
Administration 2 2 3 - (100.0%) 4 - 15 152 36
Engineering 6 56 16 4 (75.0%) 9 - 74 312 36
Maintenance| 4,990 6,367 7,023 6,539 (6.9%)| 5,742 3,232 23,855 206,709 36
Environ. Services 1,057 809 1,138 988 (13.2%) 836 327 1,903 30,110 36
W.W. Fecilities 929 384 820 360 (56.1%) 769 263 1,717 26,912 35
Constr. Mgmt 106 184 224 198 (11.6%) 169 49 401 6,100 36
Revenue Mesas. 110 35 40 83 107.5% 350 2 1,564 12,606 36
UNSCHEDULED LEAVE 223 300 267 299 12.2% 369 209 840 13,269 36|
Administration - 1 - 2 - 1 - 6 34 36
Engineering - - - - - 7 - 42 244 36
Maintenance| 101 104 96 95 (1.3%) 136 55 318 4,892 36
Environ. Services 16 20 30 48 60.5% 62 16 174 2,234 36
W.W. Facilities 96 143 100 126 26.4% 139 69 272 4,880 35
Constr. Mgmt - 2 5 1 (80.0%) 3 - 18 105 36
Revenue Mesas. 10 30 36 28 (23.6%) 24 4 61 877 36
"A" TIME(MAN-DAYYS) 393 377 348 359 3.1% 394 200 746 13,803 35
Administration - - - - - 0 - 1 1 35
Engineering 9 10 9 10 100.0% 7 - 10 244 35
Maintenance| 222 206 157 146 (7.4%) 186 45 429 6,497 35
Environ. Services 29 40 50 51 3.0% 47 17 105 1,660 35
W.W. Fecilities 115 117 114 126 10.5% 141 65 237 4,939 35
Constr. Mgmt - - - - - - - - - 35
Revenue Meas. 18 5 18 26 44.4% 13 - 49 463 35
LIGHT DUTY (MAN-DAY S 214 218 174 193 10.9% 210 144 495 6,724 32
Administration - - - - - - - - - 32
Engineering - - - - - - - - - 32
Maintenance| 108 105 81 90 11.1% 108 64 237 3,467 32
Environ. Services 18 18 9 10 11.1% 16 - 62 505 32
W.W. Facilities 88 95 84 93 10.7% 85 53 176 2,722 32
Constr. Mgmt - - - - - - - - - 32
Revenue Mesas. - - - - - 1 - 20 30 32
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Volume 1 Number 36

BRLITMAORE
CITISTAT

BUREAU OF WATER AND WASTEWATER
Employee Absentee Wor ksheet

REPORTING PERIOD

: OCTOBER 13, 2001 THROUGH OCTOBER 26, 2001

DPW - WATER & WASTEWATER

FULL-TIME NON- X-TIME
PERM. \AF;SSE'DF:EE s | PRE-APPSICK [ SCHED ;(’:\"T( SICK X (UNAP- ACTCI'B ENT PERMISS. [ VACATION pEFESf\'/\';L COMPTIME FLAE'\:'\'/‘;( X-PERMISS|  TOTAL
EMPLOYEES SICK PROVED)
Administration 23 230 - 2.0 - - - - - 3.00 2.0 3.00 - - 10.00]
Engineering 72 720 85 - - - - 10.0 17.0 38.0 9.5 2.0 - - 85.00
Maintenance 561 5,610 81.00 44.00 10.00 40.50 10.50 145.80 49.00 334.60 47.50 55.00 1.50 58.00 877.40
Environ. Services| 328 3,280 28.00 47.50 - - 0.00 51.00 19.50 218.90 33.50 18.00 38.50 0.00 454.90
W.W. Fecilities| 556 5,560 93.30 123.30 8.0 1.00 1.60 126.00 65.30 340.40 54.00 30.70 24.00 25.00 892.60
Constr. Mgmt. 48 480 25.00 1.0 - - - - 1.00 22.00 1.00 9.00 0.00 11.00 70.00
Revenue Meas. 156 1,560 25.50 26.50 - - 1.00 26.0 2.00 94.50 7.50 6.50 6.40 11.00 206.90
SUB-TOTAL 1,744 17,440 261.30 244.30 18.00 41.50 13.10 358.80 153.80 1051.40 155.00 124.20 70.40] 105.00 2596.80
Temporary Employees 10 70 - - - - - - - - - - - 2.00 2.00
TOTALS 1,754 17,510 261.30 244.30 18.00 41.50 13.10 358.80 153.80 1051.40 155.00 124.20 70.40] 107.00 2598.80
REPORTING PERIOD: SEPTEMBER 29, 2001 THROUGH OCTOBER 12, 2001
FULL-TIME NON- X-TIME
PERM. V':gg}g IIDRAE\E) s | PREAPPSICK | SCHED :'A(,:\‘KK SICK X (UNAP- ACTC|||\E/|) ENT PERMISS. [ VACATION PEFES/S\'/\'EAL COMPTIME FLAE'\X'\'/‘g X-PERMISS|  TOTAL
EMPLOYEES SICK PROVED)
Administration 23 230 1.0 - - - - - 1.0 5.0 15 - - - 85
Engineering 71 639 6.5 - - - - 9.0 13.0 30.0 6.0 1.0 - - 65.5
Maintenance 566 5,094 76.0 68.8 9.0 19.5 8.0 1574 51.0 235.2 50.5 26.00 4.0 41.0 746.4
Environ. Services| 326 2,934 35.2 22.6 - - 7.0 49.5 33.0 167.6 235 26.0 43.0 - 407.4
W.W. Facilities| 557 5,013 88.2 96.1 11.0 2.0 15 114.0 60.1 302.0 313 15.0 16.1 20.0 757.3
Constr. Mgmt. 48 432 275 5.0 - - - - 3.0 16.5 4.0 6.5 - - 62.5
Revenue Megs. 156 1,404 16.0 25.0 - 10.0 1.0 18.0 - 65.5 10.0 35 8.0 13.0 170.0
SUB-TOTAL 1,747 15,723 250.4 2175 20.0 315 17.5 347.9 161.1 821.8 126.8 78.00 711 74.0 2,217.6
Temporary Employees 9 59 - - - - - - - - - - - 3.0 3.0
TOTALS 1,756 15,782 250.4 2175 20.0 315 17.5 347.9 161.1 821.8 126.8 78.00 711 77.0 2,220.6
Changefrom Last Period
REQUIRED WORK{ SCHEDULED [UNSCHEDU| SICK X ACCIDENT | PERMISSIO PERSONAL FAMILY X wl
EMPLOYEES Q DAYS SIcK LEDSICK | BANK SICK X UNAPI};’ROVE TIME NLEAVE | VACATION LEAVE |COMPTIME| "/'C\\ o PERMNISSIO TOTALS
Administration - - (100.0%) - - - -| (100.0%) (40.0%) 33.3% - -l 17.6%
Engineering 1.4% 12.7% 30.8% - - - - 11.1% 30.8% 26.7% 58.3%|  100.0% - -l 29.8%
Maintenance (0.9%) 10.1% 6.6%)| (36.0%) 11.1%| 107.7% 31.3% (7.4%) (3.9%) 42.3% (5.9%) 111.5%| (62.5%) 41.5%| 17.6%
Environ. Services 0.6% 11.8% (20.5%)| 110.2% - -| (100.0%) 3.0%| (40.9%) 30.6% 42.6%|  (30.8%)] (10.5%) -l 11.7%
W.W. Fecilities| (0.2%) 10.9% 5.8% 28.3%| (27.3%)| (50.0%) 6.7% 10.5% 8.7% 12.7% 72.5%| 104.7%| 49.1% 25.0%| 17.9%
Constr. Mgmt. - 11.1% (9.1%){ (80.0%) - - - -l (66.7%) 33.3% (75.0%) 38.5% - 12.0%
Revenue Megs. - 11.1% 59.4% 6.0% -1 (100.0%) - (88.9%) (88.5%) (35.0%) 82.9%| 37.5%| (15.4%)| 21.7%
SUB-TOTAL (0.2%) 10.9% 4.4% 12.3%| (10.0%)| 31.7%| (25.1%) 3.1% (4.5%) 27.9% 22.2% 59.2%| (1.0%) 41.9%| 17.1%
Temporary Employees 11.1% 18.6% - - - - - - - - - - -l (33.3%)| (33.3%)
TOTALS (0.1%) 10.9% 44%|  12.3%| (10.0%)] 31.7%| (25.1%) 3.1%|  (4.5%) 27.9% 22.2% 59.2%| (1.0%)| 39.0%| 17.0%
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Volume 1 Number 10

BALTIMDRE
CITISTAT

CITISTAT

REPORTING PERIOD: OCTOBER 13, 2001 THROUGH OCTOBER 26, 2001

ATTENDANCE-RELATED DISCIPLINARY ACTIONS

DPW - WATER & WASTEWATER

2 WEEK REPORTING

YEAR-TO-DATE TOTALS

9/01-9/14 | 9/15-9/28 | 9/29-10/12 | 10/13-10/26|% CHANGE | FY2001 | FY2002 |[% CHANGE
VERBAL 18 17 25 21 -16.0% 74 133
SUPERVISORS 1 2 4 4 0.0% 9 17
FRONT-LINE 17 15 21 17 -19.0% 69 116
WRITTEN 39 48 44 45 2.3% 128 327
SUPERVISORS| 4 6 3 5 66.7% 10.0 26.0
FRONT-LINE 35 42 41 40 -2.4% 118.0 301.0
SUSPENSIONS 12 12 5 7 40.0% 37.0 65.0
SUPERVISORS - 1 - s #DIV/0! 3.0 3.0
FRONT-LINE 12 11 5 7 40.0% 34.0 62.0
OTHER DISCIPLINARY ACTIONS
2 WEEK REPORTING YEAR-TO-DATE TOTALS
9/01-9/14 | 9/15-9/28 | 9/29-10/12 | 10/13-10/26|% CHANGE | FY2001 | FY2002 (% CHANGE

VERBAL - - - s #DIV/0! - 2
SUPERVISORS| - - - - #DIV/O0! - 1
FRONT-LINE - - - s #DIV/0! - 1
WRITTEN 1 1 - 6 #DIV/O0! 24 36
SUPERVISORS 1 - - 2 #DIV/O0! 4.0 9.0
FRONT-LINE - 1 - 4 #DIV/O! 20.0 27.0
SUSPENSIONS 8 10 4 5 25.0% 12.0 48.0
SUPERVISORS| - - - 1 #DIV/O0! - 2.0
FRONT-LINE 8 10 4 4 0.0% 12.0 46.0
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Volume 1 Number 6

BAULNMORE
CITISTAT
o

CITISTAT

REPORTING PERIOD: OCTOBER 13, 2001 THROUGH OCTOBER 26, 2001

STEEL PLATES

DPW - WATER & WASTEWATER

2 WEEK REPORTING

YEAR-TO-DATE

9/01-9/14 9/15-9/28 9/29-10/12 | 10/13-10/26 % CHANGH Average | Minimum |Maximum Total Periods
New Plates 90 71 41 44 7.3% 65 41 90 391 6
City 32 25 17 13
Private 58 46 24 31
Removed Plates 175 62 57 89 56.1% 124 57 191 742 6
Tota In-Place 142 163 150 103 -31.3% 146 103 183 878 6
In-Place/ Gateways - 32 28 22 -21.4% 14 - 32 82 6
Older than 30 days 17 39 52 49 -5.8% 43 17 82 285 6
Past removal date - 24.0 5 13 160.0% 14.0 - 30.0 84.0 6
Active Repair Reguests 17.0 9.0 7 18 157.1% 195 7.0 41.0 117.0 6
Penalties Assessed ($) 150.0 500.0 - 200.0 | #DIV/O! 725.0 - 2,950.0 4,350.0 6

# All reporting is by Service Request. Some service request locations have multiple plates.
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Volume 1 Number 36

BALTIMORE
CiT

DPW - WATER & WASTEWATER
BUREAU OF WATER AND WASTEWATER
Meter Reader Performance Worksheet

REPORTING PERIOD: OCTOBER 13, 2001 THROUGH OCTOBER 26, 2001

#OF Average
FULL STAFFING FILLED REQUIRED [LOST WORK TOTAL ACCOUNTS Daily
SUPERVISOR | REQUIREMENTS| POSITIONS | WORKDAYS DAYS* | OVERTIME**| ACCOUNTS READ % COMPLETE | Readings**
Sector 1 (in-house meters) 1 2 2 20 0.0 0.0 30,543 5,822 19.06% 291
Sector 2 2 10 10 100 2.0 0.0 97,749 20,495 20.97% 209
Sector 4 3 10 10 100 2.0 0.0 95,047 15,133 15.92% 154
Sector 6 4 10 9 90 0.0 0.0 91,527 19,656 21.48% 218
Sector 8 5 10 10 100 0.0 0.0 98,222 14,544 14.81% 145
Sector 9 (Commercial) 6 4 4 40 0.0 0.0 11,473 1,741 15.17% 44
TOTALS 46.0 45.0 450 4.0 0.0 424,561 77,391 18.23% 174
*Lost Work Days has been defined to only include unscheduled sick days.
**Average Daily Readings are adjusted for Lost Work Days (unscheduled sick and X), but not for vacation, scheduled sick, and PL time.
***Qvertime hours does not include Sector Supervisors.
METER READING - DAILY AVERAGES
2WEEK PAYROLL PERIOD YEAR-TO-DATE
SUPERVISOR 9/01-9/14 9/15-9/28 9/29-10/12 |10/13-10/26(% CHANGE| Average Minimum Maximum Total Periods
Sector 1 (in-house meters) 1 197 205 240 291 21.3% 191.3 0 305 5,165 27
Sector 2 2 170 169 177 209 18.1% 176.1 113 272 4,754 27
Sector 4 3 7 186 223 154 -30.9% 176.8 7 310 4,773 27
Sector 6 4 177 196 186 218 17.2% 174.0 136 218 4,699 27
Sector 8 5 194 181 190 145 -23.7% 168.9 105 255 4,561 27
Sector 9 (Commercial) 6 49 41 39 44 12.8% 2.2 31 60 1,140 27
TOTALS Averages| 131 190 182 174 -4.4% 158.8 124 199 4,288 27
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Volume 1 Number 36

HALTIMBRE
CITISTAT

CITISTAT

MAINTENANCE WORK ORDERS - break down by unit

REPORTING PERIOD: OCTOBER 13, 2001 THROUGH OCTOBER 26, 2001

DPW - WATER & WASTEWATER

2WEEK REPORTING

YEAR-TO-DATE

9/01-9/14 | 9/15-9/28 | 9/29-10/12 | 10/13-10/26|% CHANGE | Average Minimum | Maximum Total Periods

PRIOR BACKLOG 38,647 38,199 38,297 37,642 -1.7% 47,204 32,020 68,662 [ 1,699,339 36
Meter Shop 28,666 28,198 27,852 27,332 -1.9% 31,524 13,647 41,732 | 1,134,880 36

Billing Request 417 407 444 465 4.7% 945 244 2,081 34,019 36

Water Maintenance 6,857 7,140 7,424 7,395 -0.4% 10,176 5,851 17,475 366,341 36

Sewer Maintenance] 1,286 1,143 1,303 1,198 -8.1% 2,537 1,139 4,114 91,321 36

Storm Water Maintenance] 1,421 1,311 1,274 1,252 -1.7% 2,012 693 4,161 72,429 36
CREATED 3,513 4,102 3,286 3,677 11.9% 4,803 2,872 24,505 172,924 36
Meter Shop 1,171 1,346 1,032 1,295 25.5% 1,802 835 21,420 64,855 36

Billing Request 1,006 1,116 1,010 1,158 14.7% 1,025 593 1,437 36,897 36

Water Maintenance 1,240 1,343 1,244 950 -23.6% 1,332 882 2,709 47,952 36

Sewer Maintenance] 91 293 0 271  #DIV/O! 530 - 888 19,065 36

Storm Water Maintenance] 5 4 0 3] #DIV/0! 115 - 189 4,154 36
ABATED 3,961 4,004 3,941 4,265 8.2% 5,708 3,021 16,612 205,497 36
Meter Shop 1,629 1,669 1,538 1,850 20.3% 2,241 591 10,513 80,668 36

Billing Request 1,014 1,079 987 1,101 11.6% 1,043 498 1,954 37,564 36

Water Maintenance 970 1,082 1,289 1,182 -8.3% 1,631 706 6,898 58,709 36

Sewer Maintenance] 234 133 105 111 5.7% 600 105 1,590 21,612 36

Storm Water Maintenance] 114 41 22 21 -4.5% 187 15 1,401 6,744 36
CURRENT BACKLOG 38,199 38,297 37,642 37,054 -1.6% 46,286 32,020 68,213 [ 1,666,312 36
Meter Shop 28,198 27,852 27,332 26,760 -2.1% 31,066 13,647 41,413 | 1,118,365 36

Billing Request 407 444 465 519 11.6% 926 244 2,081 33,348 36

Water Maintenance] 7,140 7,424 7,395 7,183 -2.9% 9,883 5,851 17,335 355,791 36

Sewer Maintenance 1,143 1,303 1,198 1,358 13.4% 2,466 1,139 4,114 88,771 36

Storm Water Maintenance] 1,311 1,274 1,252 1,234 -1.4% 1,940 693 4,167 69,840 36
AVG. ABATE DAY S(all) 103.7 102.0 101.3 119.0 17.5% 249 28 1,291 8,213 33
Water Maintenance] 14.5 18.8 25.1 34.3 36.6% 193 12 1,422 6,385 33
Sewer Maintenance] 37.0 51.5 26.5 66.2 149.6% 64 5 404 2,127 33
Storm Water Maintenance] 245.2 82.9 91.6 144.1 57.3% 208 21 1,514 6,872 33
AVG. ABATE DAY S(new) 3.4 3.3 31 2.9 -6.1% 3 2 4 75 29
Water Maintenance 3.1 3.0 2.9 1.9 -34.8% 2 1 3 50 29
Sewer Maintenance] 0.8 7.0 0.0 0.0 #DIv/o! 1 - 7 26 29
Storm Water Maintenance] 3.3 0.0 0.0 0.0 #DIV/O! 2 - 7 69 29

* (AVG ABATE TIME (all) = ABATE DATE - CREATE DATE FOR WATER MAINT.,.SEWER MAINT , SW MAINT. WORK ORDERS ABATED IN PERIOD)

* (AVG ABATE TIME (new) = ABATE TIME FOR WORK ORDERS CREATED AND ABATED IN THIS PERIOD

Meter Shop Work Order Codes: 11,21,22,23,25,33,37,38,39

Billing Request Work Order Codes: 1-9

Water Maintenance Work Order Codes: 10,12,13,14,15,16,17,18,19,20,24,26,27,28,29,30,31,34,35,36

Sewer Maintenance Work Order Codes: 40-69

Storm Water Maintenance Work Order Codes: 70-79
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Volume 1 Number 36

BUREAU OF WATER AND WASTEWATER
PROJECT STATUSWORKSHEETS

Construction

REPORT PERIOD: OCTOBER 13, 2001 THROUGH OCTOBER 26, 2001

Constr#
Schedule Project EWOs | Original |Current Auth.[ TimeUsed | Status(% Noticeto Projected
Contract Project Description Status Days| Contract Amount Contractor's Name Engineer'sName Manager EWOs EWOs ($) (%) Duration Duration to Date Time) Status (% $) [Amount Paid to Date] ~ Proceed Completion
SC 7508 REHABILITATION JONES FALLSPUMPING STATION -47| $3,845,000.00|WHITING-TURNER C. C. Johnson & Malholtra 15| $153,116.98| 3.98% 525| 692 739 106.79% 88.70% $3,546,523.16] 11-Oct-99| 18-Oct-01
SC 7515 SLUDGE PROCESSING FACILITIESAT PATAPSCO 17] $6,373,000.00| WHITING-TURNER KCI Technologies, Inc. 1 $42,434.35 0.679 720, 771 495| 64.20% 53.65% $3,441,693.23) 19-Jun-00] 12-Jul-02
Johnson, Mirmiran &
SC 7522 OXYGEN REACTOR RENOVATIONS AT PATAPSCO -14] $17,272,000.000 WM SCHLOSSER Thompson 7l $234,187.22| 1.36% 915 965| 691 71.619 75.86Y $13,280,040.73) 6-Dec-99[ 10-Aug-02
REPLACE 20' WATER MAIN & 36" SANITARY PRESSURE
SC770 SEWER 0 $411,482.51/MONUMENTAL PAVING _|Rummel, Klepper & Kahl 0 $0.00] 0.009 120, 210| 53] 25.249 4.13% $16,996.68 4-Sep-01f 1-Apr-02
REHAB/REPLACE EXISTING SANITARY SEWERS VARIOUS
SC775 LOCATIONS 0] $2,578,120.00|R& F CONSTRUCTION City Utility Engineering 3 $58,326.61| 2.26% 548| 548| 136| 24.829 50.68Y $1,336,252.35) 11-Jun-01] 10-Dec-02
SPINIELLO
SC 8001RR_[LINING SEWERS AND DRAINSVIA C.I.P. PIPE [ $780,850.00| CONSTRUCTION City Utility Engineering 2] $2,878.38 0.379 365| 545| 497| 91.19% 95.00% $744,541.96| 5-Jun-00| 1-Dec-01
Gannett Fleming, Inc.
SC8511R  |SLUDGE DEWATERING FACILITIESAT BACK RIVER -48) $15,630,000.00| WHITING-TURNER (Baltimore) 4 $21,058.88| 0.139 730| 751 390| 51.93% 24.33% $3,808,212.81] 2-Oct-00| 9-Dec-02
SHANEY CONSTRUCTION
SC9505 REHABILITATION QUAD AVENUE PUMPING STATION [ $3,071,905.00|CO. C. C. Johnson & Malholtra 0 $0.00] 0.009 455| 455| 26| 5.71% 0.00% $0.00] 1-Oct-01f 29-Dec-02
SC 9535 REHABILITATION GRIT REMOVAL FACILITY AT BACK RIVER -5 $3,179,882.00[POOLE & KENT Sverdrup Civil 1 $6,647.47| 0.219 540 540| 257 47.5% 45.229 $1,440,831.68 12-Feb-01| 10-Aug-02
LEACHATE POND RECONSTRUCTION QUARANTINE RD.
SW 95351 [LANDFILL -155) $1,519,872.00[V&S CONTRACTORS Salut 19 $326,129.60]  21.46Y 365| 429 570| 132.87% 91.79% $1,694,414.69 13-Mar-00] 17-Oct-01
SPINIELLO
WC 1109 GUILFORD INFRASTRUCTURE REHABILITATION 0] $3,476,469.45| CONSTRUCTION City Utility Engineering 10| $74,439.12| 2.149 730| 730| 628 86.03% 93.909 $3,334,463.95) 24-Jan-00] 22-Jan-02
ASHBURTON WASHWATER LAKE REMOVAL/DISPOSAL CORMAN Whitman, Requart and
WC 1115 |OF SOLIDS 98| $3,255,360.00 CONSTRUCTION Associates, LLP 4 $2,711,853.82] 83.30% 240 540| 436| 80.74% 91.78% $5,476,807.56 8-Aug-00| 23-Oct-01
URGENT NEED WORK/REPLACEMENT EXISTING FIRE
WC 1123 HYDRANTS 0] $1,595,125.00{FLIPPO CONSTRUCTION |EA Engineering 0l $0.00] 0.00% 210| 210| 47| 22.38Y 0.00% $0.00] 19-Sep-01| 16-Apr-02
ASHBURTON FILT PLANT-REHAB OF SEDIMENTATION
WC 5608 BASINS 24 $8,250,895.00] CIANBRO CORPORATION | George, Miles and Buhr 15 $96,454.86) 1.179 1100, 1100| 928 84.36% 84.76% $7,075,252.43 12-Apr-99 22-Mar-02
WC 6615 CROMWELL PUMPING STATION -62| $2,481,000.00|WHITING-TURNER Buchart Horn, Inc. 9 $89,748.64) 3.62% 730| 730| 586 80.279 48.449 $1,245,242.71] 20-Mar-00] 20-May-02
CIANBRO
WC 6669 REHABILITATION OF THE PRETTYBOY DAM 118| $4,191,675.00 CORPORATION Rummel, Klepper & Kahl 18| $206,925.99|  4.94% 730| 730| 523 71.64% 70.64% $3,106,956.07] 22-May-00 23-Jan-02
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Volume 1 Number 36

Bureau of Water and Wastewater
Project Status Wor ksheet

Design

REPORTING PERIOD: OCTOBER 13, 2001 THROUGH OCTOBER 26, 2001

Contract
Contract Schedule Original Award| #of |[EWOsCost City Project | Notice To[Duration| projected
No Description Status % L ocation BD No Amount EWOs %) EWO % Consultant's Name Manager Proceed Days Completion
WHITMAN REQUARDT & ASSOC.
PROJ 618 |COMPREHENSIVE WW FAC. MASTER PLAN 90 8201 Eastern Blvd. 97570 $2,818,982.21 0) $0| 0.00% |(Study) 1 4/16/1997| 911 2/1/2002
ON-HOLD Super
PROJ 508C|NORTH POINT ROAD RELIEF DRAIN 70 North Point Road 20374 $114,061.29 1 $50,854|  44.58%[IMT 2 9/18/1996 304 Fund
ON-HOLD for
PROJ589 |DRUID PARK RELIEF DRAIN 10 Druid Park 20326 $97,198.96) 0 $0 0.00%|A. MORTON THOMAS 4 4/21/1993 304 ROW.
PROJ635 [HERRING RUN SEWERSHED 83 Herring Run 96511 $1,693,219.52] 0l $0| 0.00%|GEORGE, MILES & BUHR (Study) [6 8/7/1996 1825  8/8/2003
RUMMEL, KLEPPER & KAHL
PROJ639 [PROJNO. 639 - JONES FALLS SEWERSHED 80 Jones Falls 97516 $2,011,340.00] 0l $0| 0.00%) (Study) 6 9/4/1996 1825 9/5/2003
96620 RUMMEL, KLEPPER & KAHL,
PROJ658 [COMP. PLAN FOR WATER FACILITIES 90 Baltimore 99658 $3,516,493.00) 1 $867,921] 24.68%|MONTGOMERY WATSON (Study) (8 5/22/1996 2056 1/7/2002
PROJ831 [CITY WIDE AERIAL MAPPING 27 Baltimore 00631 $2,606,382.10) 0l $0| 0.00%]|ASI / KCI JV. (Study) 10 2/28/2001 548]  8/30/2002
JOHNSON, MIRMIRAN &
PROJ 832 [MANAGEMENT OF GIS EXPANSION 29 Baltimore 00632 $1,999,998.05] 0l $0| 0.00%| THOMPSON _ (Study) 10 6/29/2000] 730 6/29/2002
96521
SC6521 [ROADSAND STORM DRAINS 90 8201 Eastern Blvd. 00521 $436,590.58 1|  $140,014) 32.07%]ICOT, INC. 12 12/4/1996) 672 ONHOLD
LOW LEVEL SEWER FACILITIESIMPROVEMENTS JOHNSON, MIRMIRAN &
SC 758 AT PWWTP 95 3501 Asiatic Avenue | 99525 $509,969.41] 0l $0| 0.00%| THOMPSON 14 9/29/1999 455 1/4/2002
SC 760 IMPROVEMENTS TO WESTERN RUN INTERCEPTOR| 90 Western Run 99560 $568,045.00 0 $0| 0.00%|REIMER MUEGGE & ASSOC 6 8/25/1999 548 2/1/2002
SC 761 REHAB OF HERRING RUN INTERCEPTOR 89 Herring Run 99561 $593,814.14] 0l $0| 0.00%|URS GREINER 6 10/20/1999 848| 2/14/2002
PATAPSCO CHLOR/DECHLOR CONTROL
SC 762 SYSTEMS 94 3501 Asiatic Avenue | 99524 $349,885.00] 0l $0| 0.00%|SIDHU ASSOCIATES 13 11/10/1999 365 ONHOLD
SC 763 PATAPSCO LAB & MAINT. SHOP IMPROVEMENTS 55 3501 Asiatic Avenue | 99586 $534,503.83 0l $0| 0.00%|CENTURY ENGINEERING 12 9/29/1999 365  3/31/2002
SC 764 HAWKINS POINT SEWERAGE STUDY 57 Hawkins Point 00564 $299,275.00 0 $0| 0.00%|DEWBERRY & DAVIS (Study) 6 10/27/1999 456 3/9/2002
SC 766 BIDDISON RUN INTERCEPTOR REHAB 62 Biddison Ave. 00576 $330,883.00] 0l $0| 0.00%| TRANSVIRON 6 3/31/2000] 548| 2/6/2002
SC772 IMP TO UPPER JONES FALLS INTERCEPTOR 1 Jones Falls 01572 $1,250,000.00) 0 $0| 0.00%|REIMER MUEGGE & ASSOC 6 8/9/2001 730 8/8/2003
IMPROVEMENTS TO LOWER JONESFALLS
SC773 INTERCEPTOR 1 Jones Falls 01573 $1,010,874.00) 0l $0| 0.00%|WHITMAN REQUARDT & ASSOC. [6 7/25/2001 1095 7/24/2004
IMP TO POWDER MILL AND GFG BRANCH OF
SC777 GWYNNS FALLS SEWERSHED 1 Baltimore 01577 $474,414.99 [y $0| 0.00%|URS GREINER 6 9/5/2001 1460 9/4/2005
IMP TO JONES FALLS MAIN AND PRESSURE
SC779 SEWER PHASE Il ENGINEERING DESIGN 3 Jones Falls 01579 $485,041.00] 0l $0| 0.00%|PURDUM & JESCHKE 6 9/19/2001 730 9/18/2003
COMBINED SEWER SEPARATION DESIGN FOR
SC780 FOREST PARK AND WALBROOKE AREA 1 Baltimore 01580 $519,000.00] [y $0| 0.00%|KClI 6 10/24/2001] 1826 10/23/2006
SC 8508 |GWYNNSRUN HIGH LEVEL SEWERSHED 48 Gwynns Run 98508 $1,083,919.65] 0l $0| 0.00%|HYDER CONSULTING, INC. (Study)[6 8/5/1998 1825  8/4/2003
SC8509 |GWYNNSFALLS SEWERSHED 97 Gwynns Falls 98509 $1,664,962.90] [y $0| 0.00%|URS GREINER  (Study) 6 8/5/1998 1825 8/4/2003
ON-HOLD For Need
SC 8545 |PATAPSCO TRUCK SCALES 54 3501 Asiatic Avenue | 98545 $139,577.00] 0 $0| 0.00%|DEWBERRY & DAVIS 12 7/29/1998] 300 »
ON-HOLD For
SW 6701 [WILMINGTON AVENUE BOX CULVERT 99 Wilmington Avenue 18282 $55,749.81 5 $61,422| 110.17%|STV LYONS 9 8/29/1990| 365 MDE Specs
96799 ON-HOLD ROW
SW 7720 |B & O RAILROAD RELIEF DRAIN 98 Neiman Avenue 97721 $122,525.30) 1 $27,902(  22.77%|IMT 9 1/17/1996 730] and Funding
SW 7746 [WEST BRANCH MOORES RUN STORM DRAIN 93 W. Branch Mores Run| 00707 $832,228.71 0 $0 0.00%|GMB/RIEMER MUEGGE (Design Only11 12/22/1999 730 12/21/2001
SW 7749 |ARCH ST. STORM DRAIN IMPROV. - O/C PROJ. 811 97 Arch Street 00711 $197,080.70 0 $0 0.00%|GMB 11 6/29/2000 548 11/28/2001
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Contract
Contract Schedule Original Award| #of |[EWOsCost City Project | Notice To[Duration| projected
No Description Status % L ocation BD No Amount EWOs %) EWO % Consultant's Name Manager Proceed Days Completion
SW 7751 |BRIARCLIFF RD. STORM DRAIN - O/C PROJ. 811 30 Briarcliff Road 00711 $20,979.16 0 $0 0.00%|GMB 9/19/2000 730 6/30/2002
14387 ON-HOLD For
SW 7920 [LAKEWOOD AVENUE STORM DRAIN 95 L akewood avenue 97710 $774,694.70 8| $263,942| 36.65%|BEAVIN / DEWBERRY DAVIS 8/8/1990| 365| Funding
9800 Loch Raven 20104
WC 1070 |LOCH RAVEN DAM REHAB 99 Drive 00649 $847,536.00 3| $1,657,942] 195.62%| GANNETT FLEMING, INC. 1/1/1992) 1453 12/20/2001
WC 1111 |[MONTEBELLO FILTRATION IMPROVEMENTS 26 3901 Hillen Road 99312 $3,460,612.00) 0 $0| 0.00%|RUMMEL, KLEPPER & KAHL 10/20/1999 1095 10/20/2002
SUPERVISORY CONTROL AND DATA ACQUISITION
WC 1112A |SYSTEM FOR WATER FACILITIES 50 3001 Druid Park Drive| 99602 $1,499,415.00] 0l $0| 0.00%|METCALF & EDDY 1/12/2000| 536 10/22/2002
SUPERVISORY CONTROL AND DATA ACQUISITION
WC 1112B |SYSTEM FOR WATER FACILITIES 50 3001 Druid Park Drive| 99603 $1,499,863.00) [y $0| 0.00%|EMA 1/5/2000] 536 10/22/2002
ASHBURTON TELEMETRY, CONTROL &
WC 7607 |INSTRUMENTATION PHASE Il 96 3001 Druid Park Drive| 97607 $640,090.00] 0l $0| 0.00%|SIDHU ASSOCIATES 11/20/1996 540 2/26/2002
3001 Druid Park WHITMAN REQUARDT & ASSOC.
WC 7611 |HILLEN/ASHBURTON 64" BYPASSMAIN 99 Drive 95610 $1,112,627.24 0 $0|  0.00%|(UNDER WC 5610) 9/20/1995] 660 12/21/2001
WC 8084 |MONTEBELLO LAB BUILDING 25 3901 Hillen Road 98084 $993,496.00 0l $0| 0.00%|BECK, POWELL & PARSONS 4/8/1998| 468 1/31/2002
WC 8609 |48 INCH CATONSVILLE TRANSMISSION MAIN 60 Catonsville 98609 $314,840.00 [y $0| 0.00%|RIEMER, MUEGGE & ASSOCIATES 8/5/1998 365 6/30/2002
WC 8612 |MONTEBELLO RESIDUAL DISPOSAL FACILITY 50 3901 Hillen Road 98612 $326,115.00 0l $0| 0.00%|WHITMAN REQUARDT & ASSOC. 5/3/1999 902 12/24/2002
WC 8613 |[MONTEBELLO MAINTENANCE SHOP & STORAGE 95 3901 Hillen Road 98613 $526,633.65 1] $0| 3.75%|BUCHART-HORN 9/9/1998 773 12/4/2001
WC 8652 |ASHBURTON FILTRATION PLANT RENOVATION 60 3001 Druid Park Drive| 98652 $2,071,789.00] 2] $0|  47.78%|GEORGE, MILES & BUHR 7/23/1998] 1095 9/25/2002
99613 RUSSELL CORROSION
WC 9113 |CATHODIC PROTECTION ENGINEERING 95 Batimore 00613 $659,999.69 1f  $225200 34.12%|CONSULTANTS 5/24/1995| 1095 10/28/2001
SUSQUEHANNA RIVER BASIN COMMISSION
- (Legd Only) 30 Susquehanna River 01601 $16,000.00 0l $0| 0.00%|JOHN J. BOLAND 1/3/2001 730 1/3/2003
SUSQUEHANNA RIVER BASIN COMMISSION
- (Legd Only) 30 Susguehanna River 01602 $16,000.00f 0l $0| 0.00%|M.G. WOLMAN 1/10/2001 730 1/10/2003
Count: 43 $41,096,705.59 $4,324,925 12.55%
TOTAL TOTAL AVG

There are 95 ongoing tasks under On-Call Agreements varying in fee from $1,972 to $240,104.

These are listed separately.

Page 2




